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1.0 MITIGATION PLANNING PROCESS 

 

1.1 Introduction 

 

The SR104 Hood Canal Bridge spans Hood Canal, a natural, deep-water fjord located west of 

Puget Sound in Washington State (see Figure 1-1). The bridge connects the Olympic and 

Kitsap Peninsulas, serving as a vital economic and social link between Clallam and Jefferson 

counties and the urban centers of central Puget Sound. The bridge will be closed six to eight 

weeks in May-June 2009 to replace the east half. 

 

As part of the bridge replacement design and permitting process, mitigation concepts were 

explored, considered for evaluation. The goal of the mitigation program, as stated in the 

February 2000 report Hood Canal Bridge East-Half Replacement Closure Mitigation Plan – 

Preferred Options, is to “reduce the severity of the impact of bridge closure on the traveling 

public, especially residents of the Olympic and Kitsap peninsulas.”  The Washington State 

Department of Transportation (WSDOT)(see Table 1.1), in cooperation with the Peninsula 

Regional Transportation Planning Organization (PRTPO) developed a closure mitigation 

plan for the six to eight-week closure then scheduled for 2006. The PRTPO members 

represent multiple city, county, and state agencies on the Olympic and Kitsap making their 

participation vital to a successful closure. 

 
1.2 Method 

 

The Hood Canal Bridge East-Half Replacement Closure Mitigation Plan –Preferred Options 

(or Preferred Options Report) documents over two years of mitigation planning. During that 

process, an initial list of mitigation activities or “preferred options” was identified and the 

identified stakeholders, convened to assist WSDOT staff in investigating and configuring the 

essential elements of a closure mitigation plan. The stated objective was to “develop a 

coalition of state, regional, local and community partners to provide project guidance, and 

evaluate project alternatives”. (Preferred Options Report, pg. 18). To achieve their objective, 

the stakeholders organized into two groups - advisory (or technical), and executive (or 

stakeholder) (see Table 1.1). The alternatives evaluations resulted in a list of preferred 

options, each one requiring a preliminary engineering assessment in order to determine its 

potential effectiveness and suitability.  
 
The selection of preferred options, and preliminary engineering work that followed, was 

called the Closure Mitigation Plan (CMP) Phase I effort. That effort concluded in February 

2002 with selection of the final mitigation strategies by the PRTPO Executive Council. The 

effort that followed, CMP Phase II, involved a detailed examination of the selected final 

strategies.  From that examination, the Phase II final strategy was defined, each including the 

required facilities, services, and activities, in sufficient detail in the contracts and 

specifications for final strategy implementation.  
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Figure 1-1 
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Table 1-1 – Participants in the Closure Mitigation Process 

 

Group Name       Abbreviation 

Washington State Department of Transportation   WSDOT 
 
Peninsula Regional Transportation Planning Org.   PRTPO 
 
Project Management Team      PMT 
 
Hood Canal Bridge Replacement Advisory Committee  Advisory Committee 
        
Hood Canal Bridge Replacement Stakeholder Committee Stakeholder Committee 
 
PRTPO Technical Advisory Committee     TAC 
 
Phase II workgroups (a.k.a. HCB Project Committee)  Project Committee 
 
WSDOT Olympic Region Planning Office    OR Planning 

 
1.2.1 Mitigation Plan - Phase I 
 

The PRTPO participation in the effort brought regional and local transportation opportunities 

and challenges to WSDOT. It was determined the PRTPO connection to local transportation 

would be an efficient way to provide meaningful guidance about closure impacts, and the 

potential effectiveness of proposed mitigation strategies to drivers. 

 

The Advisory Committee worked as the technical lead, developing, screening, and 

recommending particular mitigation alternatives to the Stakeholder Committee. The 

Stakeholder Committee, in turn, was responsible for corresponding with the Advisory 

Committee and reviewing their work.  The Stakeholder Committee was also responsible for 

making recommendations to WSDOT about which alternatives were designated “Preferred 

Options” for lessening the affect of the closure on drivers or bridge users. 

 
For more information about the mission and activities of the Advisory Committee, 

Stakeholder Committee, and how the Preferred Options were selected, see the Preferred 

Options Report (http://www.wsdot.wa.gov/Projects/SR104HoodCanalBridgeEast). 

 
At the September 14, 2001 PRTPO Executive Council meeting, the PMT presented their list 

of seven of the most effective preferred options.  The preferred options are: 

 

• Passenger only ferry (POF) service between Southpoint and Port Gamble 

• Car ferry service from Port Townsend to Kingston and Edmonds 

• Construction of a northbound and a southbound passing lane at Mount Walker on US 

101 

• Signage at key decision points 

• Public outreach 

• Rideshare program 
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• Provide transportation for those with non-emergency medical needs (i.e. doctor 

appointments) across the Hood Canal to Poulsbo, Bremerton, and Seattle. 

 
Cost information about selected mitigation strategies was collected during the fall of 2002.  

The PMT determined that one of the two most expensive strategies (the Passenger Only 

Ferry – Hood Canal and the Auto Ferry – Port Townsend to Kingston and Edmonds) had to 

be eliminated in order to provide the project the best opportunity to stay on budget. Three 

selected workgroups convened as a single Project Committee to determine the best course of 

action to insure that the mitigation project stayed within budget. 

 

This Project Committee and the PMT met on February 1, 2002 to process and research the 

list of Final Strategies that would allow the mitigation project to stay on budget.  The Project 

Committee ultimately determined that the list of Final Strategies for mitigation should not 

include the Auto Ferry – Port Townsend to Kingston and Edmonds strategy primarily due to 

the high cost. Their work concluded with the selection and endorsement of a list of Final 

Strategies for mitigation. This list was forwarded to the PRTPO Executive Council for their 

approval. 

 

1.2.2 Mitigation Plan - Phase II 
 

Phase II of the Mitigation Plan was initiated when the six Final Strategies recommended by 

the Project Committee were approved by the PRTPO Executive Council on February 8, 

2002. These Final Strategies were: 

• Assistance with medical needs through the development of a Transportation Medical 

Association (TMA) and telemedicine opportunities 

• Construction along US 101 to upgrade and prepare the highway for use as an alternate 

route and the primary freight route during the bridge closure. 

• Create/increase rideshare opportunities with transit agencies. 

• Implement a public outreach campaign and provide advance signing. 

• Close the bridge early in the summer season and keep the closure as brief as possible. 

• Provide a passenger only ferry between South Point and Port Gamble 

 

The goal of Phase II work was to develop the actual design and specification of the services 

and facilities required for WSDOT to implement these Final Strategy objectives. 

 

 

2.0 - FINAL MITIGATION STRATEGIES AND IMPLEMENTATION 
 

Out of the six Final Strategies one strategy, concerning bridge closure scheduling was 

transmitted to the design and construction team for their use in determining the closure dates.  

WSDOT Bridge and Structures office determined that the replacement could not take place 

from October 1 to April 30 due to typical poor weather conditions, May 1
st
 was determined 

the earliest a closure could occur, and further study was not required.  

The PMT met with representatives from the Federal Highway Administration (FHWA) on 

April 1, 2002 to verify that the recommended projects complied with the conditions for the 

expenditure of federal funds. The Hood Canal Bridge East Half Replacement is funded 

through a matching grant provided through the Federal Highway Bridge Replacement and 
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Rehabilitation Program (HBRRP), project expenditures that are eligible for reimbursement 

(federal match funds) by the grant are described in the legislation (see Federal Code of 

Regulations Title 23 (Highways), Part 650.405. Part C). The Washington Division of FHWA 

is responsible for communicating to WSDOT how the statute will be interpreted. The statute 

is generally restrictive in its intent, with specific exclusions for items such as “long approach 

fills, connecting roadways, interchanges, ramps, and other extensive earth structures”. 

 

In this case one criterion strategy by FHWA (only temporary facilities and services would be 

funded) affected the Final Mitigation Strategy. It enabled WSDOT and FHWA to reach a 

consensus on how the Medical Transportation, Rideshare, Public Information, and Ferry 

strategies would be implemented. However, the Alternate Routes Improvement (US101) 

strategy was rejected for federal matching funds because it was a permanent improvement. 

 

The rest of the chapter describes the elements of and design effort for each of the five 

remaining Final Strategies. Olympic Region’s Planning Office will assist the Hood Canal 

Bridge office with medical, transit, and rideshare planning. Olympic Region’s Traffic Office 

will assist the Hood Canal Bridge office with alternate route and information signing 

planning. The Hood Canal Bridge Communications Office will lead outreach planning.  

 

Although these five main final strategies will not change, it is understood that the parameters 

set during the development of the closure mitigation plan were based on existing information 

for a 2006 closure and could change between now and the actual closure of the bridge in 

2009.  WSDOT will continue developing plans for the POF and all that it entails, as well as 

assess recommended temporary improvements.  Coordination will continue with the many 

groups that have an interest in the bridge closure, and most importantly the public will be 

kept abreast of the project and the options that will be available to them during the bridge 

closure in 2009. 

 

2.1 ALTERNATE ROUTES 

 

Since approval of this strategy by the PRTPO Executive Council, work by the PMT focused 

on two categories of improvements: permanent and temporary (This separation in efforts is a 

result of a determination by FHWA about the funding mechanisms involved in closure 

mitigation work). 

 

2.1.1 Permanent Improvements 

 

The construction of passing lanes on both the north and south approaches to Mount Walker 

(between milepost 298 and 300) has been a priority of PRTPO and WSDOT throughout the 

mitigation planning process. Despite the high level of interest, FHWA determined that 

permanent improvements to the US 101 facility, like passing lanes, would not be funded with 

federal participation. Alternative sources of funding were sought and the project is currently 

expected to be constructed in the 2006 construction season. 

 

Other permanent improvement projects in the WSDOT Capital Improvement and 

Preservation Program (CIPP) were identified as providing a significant benefit in minimizing 
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the affects on drivers during the Hood Canal Bridge closure.  The projects and their current 

status are listed below and their locations can be seen on the Figure 2-1. 

 
1. US 101 Blyn/Gardinier Passing Lanes – Construction scheduled for spring 2009. 

• Coordination will take place to prevent any traffic impacts during the closure. 

2. US 101 West of Blyn Passing Lanes – Construction scheduled for spring 2009. 

• Coordination will take place to prevent any traffic impacts during the closure. 

3. SR 104/SR19 Intersection Improvements – Project constructed December 2005 

4. SR 104 Miller Road – Project constructed April 2005 

5. SR3/SR303 I/C (Waaga Way) new ramp and channelization improvements – Contract 

was awarded in November with construction starting this spring. 

6. SR3 Imperial Way to Sunny Slope Channelization and Overlay – Construction 

scheduled for spring 2007. 

7. SR3/SR106 South Belfair Signal – Construction scheduled for spring 2007. 

8. SR3 Allyn to SR106 Channelization – Unfunded ad date of February 2011. 

9. US 101 SR104 to Quilcene River overlay – Project constructed September 2005 

10. US 101 Mt. Walker to Brinnon Lane overlay – Project constructed September 2005 

11. SR 3 Thompson Rd to SR104 Overlay – Project constructed March 2006 

12. US 101 SR106 to SR 108 Overlay – Project constructed March 2006. 

 

2.1.2 Temporary Improvements 

 

In 2002, the PMT initiated an effort supported by the Olympic Region Traffic Office to 1) 

identify state highway locations that would experience the most critical traffic areas of 

congestion during the bridge closure, and 2) determine the best temporary measures to lessen 

the congestion.  

 

Preliminary Results of the Traffic Impact Analysis 

 

The Olympic Region Traffic Office examined the most likely alternate routes, including: 

• SR 104 - US 101 - SR 106 - SR 3 – SR 104 

• SR 104 - US 101 - SR 106 - SR 3 – SR 305 – SR 307 – SR 104 

• SR 104 - US 101 – I-5 

• SR 104 - US 101 - SR 106 - SR 3 – SR 302 –SR 16.  

(This alternative route would have the least usage as compared to other alternative 

routes.) 

 

Recommended temporary mitigation projects: 

 

T1. SR 104 / Pacific Ave: Provide a right-turn pocket or taper westbound to northbound 

with standard right turn corner design. If the inbound and outbound traffic of the park and 

ride (for POF) during the bridge closure are higher then anticipated in the analysis, then 

the recommendation is to implement an All-Way Stop Control at this intersection with 

simple signing change. 

 

T2. SR 3 / Sam Christopherson Road: Extend the existing truck climbing lane on the SR 

3 north bound (on south side of the intersection) about 900 feet to the north, back to this 
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intersection. Revise the lane configuration of the northbound traffic at the south approach 

to create an exclusive left-turn lane and two through-lanes with the outside lane to be a 

shared through-right lane.  

 

T3. SR 104 / Shine Pit Access (South Point POF-P&R Access): Provide a standard right 

turn corner design, eastbound to southbound onto the Shine Pit Access. 

 

T4. US 101 / SR 119 Hoodsport (Lake Cushman Road): Provide a right-turn lane 

eastbound to southbound and a left turn lane of 150 ft northbound to westbound. Since 

roadway area is narrow and the bridge constraints at the north approach, it is 

recommended to modify the intersection with best-fit striping plan that reflects the 

recommendations listed above and meets the minimum requirements as a temporary 

condition. 

 

It is anticipated that the evaluation of the recommended temporary mitigation projects will 

begin in the summer 2006. The locations of the projects can be seen on Figure 2-1. 

 
2.1.3 Incident Management Plan (IMP) 

 

An Incident Management Plan was developed to coordinate the needs and responsibilities of 

WSDOT Incident Response Team (IRT), WSDOT Maintenance, and Washington State 

Patrol (WSP) for the two closures that took place during 2005.  This also included the 

installation and operation of, signage, Variable Message Sign (VMS), and Highway Advisory 

Radio (HAR).  A modified version of this plan will be used during the 6-8 week closure. 
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Project Improvement Map 

 

Figure 2-1 
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2.2 PASSENGER TRANSPORTATION AND TRANSFERS 
 

2.2.1 Ferries 
 

A passenger only ferry service is proposed to move people across the Hood Canal while the 

bridge is unavailable.  The ferry will operate between terminals at South Point (Jefferson 

County side) and Port Gamble (Kitsap County side). An initial review of this service by the 

PMT indicated that the required boats would have a capacity of approximately 150 

passengers, and that the boat needed to be capable of making the one way crossing in no 

more than 20 minutes. In addition, qualifying boats would need to be capable of docking at 

the limited facilities available at the proposed terminals, and they must be accessible to 

passengers in accordance with provisions of the Americans with Disabilities Act (ADA). 

 

A conceptual schedule of ferry departures has been developed. In general, it is expected that 

twenty minute departure intervals would be necessary during the morning and afternoon peak 

travel periods, with thirty minute intervals during mid-day, and sixty minute intervals in the 

evening.  The ferry expects to operate from 4:00am to 11:00pm.  A total of three boats are 

expected to be in service, with a fourth available as a backup. The ferry departure times 

shown in the conceptual schedule (Closure Mitigation – Final Report) are based on the first 

departures at Kingston and Bainbridge, with subsequent runs timed according to expected 

capacity needs only. Transit departures from Port Gamble for WSF terminals at Kingston or 

Bainbridge will be timed to meet scheduled WSF arrivals. Therefore, any dockside passenger 

waiting is expected to take place in Port Gamble. 

 

2.2.2 Terminals and Parking 
 

Terminal locations and facility requirements were established by the PMT and approved by 

the PRTPO Executive Council. Park & Ride operations will require parking for up to 1500 

vehicles (about 12 acres), with associated traffic, transit, environmental, and security 

improvements. 

 

The South Point operation will require a remote parking lot at the Shine gravel pit operation 

due to the limited reasonable alternatives immediately adjacent to the South Point Terminal. 

The Port Gamble terminal has sufficient space at the terminal for the required 1500 stalls. 

Neither parking operation will involve asphalt paving since this type of improvement has 

been interpreted as permanent, and therefore ineligible for Highway Bridge Replacement and 

Rehabilitation Program funds. The exception to this is the area that requires paving in order 

to conform to ADA requirements. 

 

At both terminals, traffic/transit improvements include a paved transit island and 

shelter/portable toilets, curbing, signing and erosion control. Security provisions will include 

gates, fencing, lighting, and trained patrol personnel. Operation and maintenance of the Park 

and Ride facilities, such as security, toilets, trash removal, and coordination with the ferry 

terminal operation, will be performed by Jefferson Transit at Shine gravel pit and Kitsap 

Transit at Port Gamble under WSDOT direction.  Memorandums of Understanding have 

been signed with the transit agencies regarding this work. 
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Good communication between the transit agency operating the park and ride and the port 

agent of the passenger-only ferry operations has been identified as a key component to a 

successful timely POF service.  A communication plan will be in place prior to the bridge 

closure. 

 

2.2.3 Transit 
 

A committee consisting of transit agencies, representatives from the PRTPO, WSDOT, and 

local jurisdictions, met on July 24, 2002. The committee developed a group of transit 

mitigation strategies that provide a balanced approach to support the South Point to Port 

Gamble passenger only ferry and respond to the temporary impacts resulting from the 

construction-related closure of the Hood Canal Bridge. During the meeting, it was 

recommended that the transit agency managers meet with WSDOT separately to discuss 

technical requirements and issues and directly assist in the development of a public transit 

connection system to be implemented during the bridge closure.  

 

The transit agencies (Clallam Transit, Jefferson Transit, and Kitsap Transit) first met on 

August 23, 2002 to consider the expected passenger service volumes and determine a course 

of action for compiling the transit component. The agencies were requested to develop a 

transit component that would support WSDOT’s proposed South Point to Port Gamble 

passenger only ferry service and park and ride facilities as well as support the medical 

mitigation recommendations proposed by the Medical Mitigation forums. WSDOT and 

transit agencies subsequently met three more times and presented their final proposal to the 

Transit Committee on February 13, 2003. 

 

During discussions with the transit agencies, it was agreed that the proposed transit support 

to the ferry service would replace current transit services.  The regional transit agencies 

would continue to meet the on-going needs of their county residents throughout the length of 

construction. The services proposed by the transit agencies are in direct response to 

parameters proposed by WSDOT. These parameters center on the POF as an integral portion 

of any transit connection system that is provided. The parameters or assumptions included: 

 

• Primary focus of the transit mitigation efforts will be on weekday commuter trips. 

That weekend ferry and transit service could be modified to reflect the different 

weekend travel peak periods. 

 

• That two 1,500 vehicle Park and Ride lots will be developed and operated on each 

side of the Hood Canal (currently, Shine Pit on the west side and Port Gamble on 

the eastside). 

 

• South Point ferry facilities will be limited to transit only and any express service 

will operate straight to and from the South Point facilities. Vanpool and carpool 

vehicles will utilize the Shine Pit Park and Ride lot and will not be allowed to 

park or drop off passengers at South Point. 
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• The passenger only ferry service will have a capacity of 150 passengers per vessel 

with a maximum of three vessels per hour yielding a maximum delivery of 450 

passengers per hour in each direction during peak periods. 

 

• The passenger only ferry schedule would be based on Washington State Ferry 

(WSF) sailing times. South Point/Port Gamble passenger-only ferry departures 

and arrivals would be scheduled to coincide with the departures and arrivals of 

ferries at Kingston, Bainbridge Island and Bremerton. 

 

• Express and shuttle bus services will be ‘fare free’ to users. 

 

• Passenger only ferry and transit service would start one week prior to the closure 

of the Hood Canal Bridge (May 1, 2006) to optimize operation of the POF and 

bus services. 

 

• Transit express medical transportation services would be offered during weekdays 

only. This would not replace the current dial-a-ride paratransit service. 

 

The conceptual passenger-only ferry schedule was used for purposes of developing the 

proposed transit services plan. This schedule was based on anticipated passenger usage that 

was formulated using the data collected from the Hood Canal Bridge Origin and Destination 

survey (Preferred Options Report February 2003) as well as the departure arrival times of 

WSF ferries on the Kitsap Peninsula. The Travel Behavior Study (Final Report June 2003) 

indicated that approximately 20 percent of the bridge users would use the passenger only 

ferry. In order to ensure that enough capacity was built into the ferry service, for planning 

purposes the schedule was developed using a 30 percent usage rate. 

 

Transit Service Strategies 

 

An initial conceptual transit support plan developed by the transit agencies provided for bus 

service to meet each passenger only ferry arrival and departure at their respective ferry dock. 

Upon review, the plan was modified to take in account that while the maximum capacity 

must be accounted for, it is unlikely that the maximum demand would be placed on the 

system throughout the length of the service day. It is anticipated that a steady build-up and 

subsequent reduction of services, as the day progresses would occur. During the peak 

morning and evening commute periods, it is anticipated that a full complement of vessels (3) 

would be operating daily.  Peak morning and evening times are still being evaluated. 

 

Clallam Transit - Clallam Transit would provide daily express transit service from Port 

Angeles/Sequim area to the South Point Ferry Dock for the six to eight-week closure period 

in mid- 2009. It is anticipated that daily express service would run during the peak hours of 

the day. Three express runs would be made during morning peak period with busses timed to 

coincide with the South Point ferry departure times. Three express service runs in the 

afternoon would also operate during the evening peak periods. No other new service is 

anticipated. Clallam Transit will rely on existing transit service. Clallam Transit also 

currently has three daily connections with Jefferson Transit that could be utilized during the 

off peak periods. 
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Jefferson Transit – Jefferson Transit will operate a shuttle service between Shine Pit park-

and-ride facility and the South Point ferry dock. The shuttle service proposed assumes that 

most of the demand on the system will be below maximum capacity; however, it does allow 

for easy response to a maximum demand if needed.  

 

The general configuration calls for the arrival of two transit coaches at the ferry dock per 

ferry sailing: one at ten minutes prior to departure and the second at five minutes prior to 

departure. These vehicles are also timed to accommodate an arriving ferry, allowing two 

transit vehicles to meet each boat. The level of service provided by the shuttle would parallel 

that of the ferry. The actual shuttle operation requires the following: Five (5) transit coaches 

in service during the peak period, one (1) wheelchair dedicated transit coach in service 

during the peak period, and one stand-by coach in service during the peak period. 

 

In order to meet the demands of those individuals requiring American with Disability Act 

(ADA) accessibility, a specific vehicle will be assigned to operate during the peak service 

hours to handle wheelchairs and other special needs. This vehicle would have a minimum of 

two wheelchair locations and would operate on an on-call basis between the park and ride lot 

and the ferry dock. 

 

In addition, Jefferson Transit plans to provide direct service between the South Point ferry 

dock and the Port Townsend/Port Hadlock/Port Ludlow area. Currently, Jefferson Transit 

operates four weekday roundtrips between Port Townsend and Poulsbo, and two 

Saturday/Sunday roundtrips. This service represents the only existing public transit linkage 

across the Hood Canal Bridge. Ridership is steady and the route delivers approximately 80 

weekday trips and 35 weekend trips.  In order to maintain this service as close to normal as 

possible and provide direct linkage between Port Townsend and the east side of the Hood 

Canal, the service will remain with a few key adjustments. The route will operate directly to 

the South Point ferry terminal.  Jefferson Transit will not have to travel past the bridge, 

therefore an operational savings is incurred.  This savings would be reinvested into the 

mitigation service by operating additional express service between Port Hadlock/Port Ludlow 

during peak commute hours. 

 

Kitsap Transit - Kitsap Transit is not making the same assumption as Jefferson Transit in 

that it would need to have enough bus capacity at each ferry arrival/departure to handle a full 

ferry load of 150 passengers. Instead, Kitsap Transit would have buses meet the ferry arrivals 

in Port Gamble and provide express service routes to the WSF terminals in Kingston and 

Bainbridge Island only when there are ferries to meet at those ferry terminals.  

 

Three direct express bus routes would service the Kitsap Peninsula: one express route would 

directly go to Kingston Ferry Terminal; another would directly go to the Bainbridge Island 

Ferry Terminal with a stop in Poulsbo, and a third bus route will go directly to Silverdale to 

the Kitsap Transit Transfer Center.  From the Kitsap Transit center connections can be made 

to other buses that continue on to Bremerton and locations in-between. No direct express 

service would be provided to the Bremerton WSF Ferry Terminal, it is expected that 

connection to the Bremerton terminal could be made through regular bus service. The 

Silverdale express service is proposed to meet each ferry during regular service hours only 
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(9:30 am to about 7:00 pm). There would be no service to Kingston or Bainbridge on the 

weekends. During peak periods, an additional bus on “stand-by” is being evaluated for use in 

case the scheduled buses cannot accommodate all the passengers bound for a particular 

destination. 

 

2.3 RIDESHARE 

 
The Rideshare element of the mitigation plan focuses on connecting east Jefferson, Clallam, 

and Kitsap County travelers assistance services, to provide commuter information and 

registration for rideshare opportunities prior to and during the closure. Olympic Peninsula 

travelers desiring to use alternatives such as transit, carpooling or vanpooling to destinations 

in Kitsap County and the greater Seattle urban area will receive help arranging travel options. 

Details about the design process and ultimate configuration of this program are described 

below. 

 

A rideshare interest group, consisting of a subset of the Hood Canal Bridge Mitigation 

Transit Committee, including Kitsap Transit, Jefferson Transit and WSDOT, developed a 

‘shelf ready’ rideshare program for assisting travelers with information about the available 

transit options (carpools, passenger-only ferry, vanpools, etc.) during the closure.  This plan 

will be updated as necessary to include any changes that might occur between now and the 

2009 bridge closure. 

 

In their deliberations, this group discussed the availability of current rideshare services, 

program requirements, estimated implementation costs, implementation schedule, and 

potential outreach strategies. The proposed system was configured to operate within Kitsap 

Transit’s existing rideshare program east of Hood Canal.  

 

Implementing the program west of Hood Canal will require Jefferson Transit to establish and 

operate a call center and coordinate the establishment of new vanpools as needed. 
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Transit Routes 

 

Figure 2-2 
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2.3.1 Rideshare Plan Components 
 

The rideshare group eventually developed a temporary rideshare system for people that 

utilize the existing Puget Sound Rideshare database system. The proposed rideshare system 

involves four fundamental elements: 

 

Twenty-four hour on-line rideshare registration program - The existing program is located 

on the Internet at www.rideshareonline.com. Users may employ an on-line database to 

identify their transportation needs and be matched up with others with similar needs. In such 

cases where personal contact is indicated, King County Metro employees may contact users 

to put them in touch with the appropriate transit system to serve their needs, such as 

establishing a vanpool. 

 

Temporary ride-match call center – A ride-match call center will be available also the call 

center will be reachable through a toll free number. It may be possible for Jefferson Transit 

to implement a call center for the mitigation project with minimal expense other than 

staffing, particularly if it is attached an already existing one, such as Kitsap Transit. 

 

Limited trip planning assistance - Trip planning assistance could be included in the scope of 

the call center operations. It would support the transit component of the mitigation plan by 

helping people to find how they can use public transportation to reach their destinations. 

 

Establishment of Vanpool Groups – A vanpool is the most efficient method of ridesharing; it 

groups people by destination and arrival time and provides the vehicle to get them there. A 

rideshare service would first establish the need for specific vanpool groups. Once a vanpool 

group has been identified, one or more representatives will establish contact with an 

administering agency (Jefferson Transit or Kitsap Transit) that will administer a defensive 

driving course and provide instruction on the use of the vanpool vehicle. Existing and new 

vanpool groups established as part of the mitigation plan will not be paid for through the 

WSDOT Closure Mitigation Plan. Vanpool user rates established by the transit agencies will 

apply to commuters using public agency vanpools. 

 

Up to ten vans could be made available by Kitsap Transit at regular rates to any group that 

wanted to start a vanpool at the Port Gamble Park & Ride lot. Kitsap Transit currently 

operates a worker/driver route that goes through Port Gamble bound for Puget Sound Naval 

Shipyard. This route will be configured to meet an early ferry arrival at Port Gamble. The 

same bus will meet one of the evening trips departing from Port Gamble. The current worker-

driver bus program, which supports the Bangor Naval Base and Puget Sound Naval 

Shipyard, would be expanded as needed. 

 

2.3.2 Rideshare Outreach 
 

Public outreach was identified as crucial element to the success of the rideshare program. 

The majority of this promotional effort will occur one year before the closure date. Outreach 

strategies now under consideration include static rideshare promotional signing along the 

highway, informational posters or rider alerts, WSDOT website, toll-free phone number, and 

brochures. Proposed brochure display areas include public places on the Peninsula, in ferry 
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terminals, as well as on the ferries themselves. Telephone information strategies include the 

use of the 5-1-1 transportation hotline and utilizing the existing toll free information line. 

 

A proposed rideshare Web site will need participation from transit agencies so customers can 

access all relevant transit agency services. Based on discussions held with Kitsap Transit, it is 

possible that configuration and deployment of this Internet component of the rideshare 

outreach strategy could be incorporated into their existing internet program. A web-based 

“rider alert” program, and an email distribution list similar to that used by WSF, is also 

proposed for providing immediate notification of service changes. 

 

2.4 MEDICAL TRANSPORTATION 
 

Medical travel has been mentioned consistently in public forums, political discussions, and 

technical meetings throughout the mitigation study process. Even before medical 

transportation became a measure the Advisory Committee recommended to WSDOT to help 

drivers, the full scope of the issue was only beginning to be understood. The process, of 

finding appropriate solutions was divided into two approaches to help make the task more 

manageable: controlling supply and demand, and designing appropriate services. These 

solutions were eventually isolated into two funded WSDOT initiatives: public outreach and 

medical bus.  Both of these initiatives recognized that a broad cross-section of medical and 

transportation professionals need to be involved to insure that the issues for people who cross 

the bridge for medical transportation trips received adequate assistance. 

 

The PMT commissioned a study to analyze what was known about medical travel and 

proposed potential mitigation solutions in order to establish the needs and limits surrounding 

the medical traveler. The Hood Canal Bridge Medical Travel Mitigation Plan identified a 

number of issues with the following potential solutions, including fixed route medical bus, 

telemedicine facilities, increase helicopter evacuations, increases in paramedic staff, and 

targeted outreach. 

 

At their April 1, 2002 meeting, FHWA and the PMT reviewed draft materials and came to an 

agreement about what activities would be reimbursable under federal guidelines. Their 

interpretation of the applicable federal code determined that mitigation activities needed to be 

temporary in nature, and needed to be directly related to core bridge transportation functions. 

Based on these criteria, they determined that only the medical bus and targeted outreach 

would be supported by WSDOT to facilitate medical travel issues. 

 

Targeted outreach started soon thereafter to find members of the medical community who 

would be interested in closure planning.  Work sessions convened in August and November 

of 2002 to study the potential challenges associated with the closure, and to develop the 

concepts, requirements, organizations, and resources that might be involved in generating 

solutions. These work sessions, or forums, divided into three working groups based on areas 

of interest: emergency transportation, non-emergency transportation, and facilities. The 

results of these sessions included the generation and review of fifteen narrative documents, or 

solution papers, which summarized each group’s solutions including the destinations for the 

medical bus. A summary of these papers can be seen in the Closure Mitigation Report – Final 

Report.  
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At their November 13, 2002 meeting, the Northwest Region Emergency Medical Services 

and Trauma Care Council (NWEMS), a functional unit of the Department of Health’s Office 

of Emergency Medical and Trauma Prevention, decided to convene a new working group to 

consider the impact of the bridge closure on emergency and non-emergency transports. They 

originally met quarterly to analyze the challenges, and determine how interested providers 

and consumers should respond during the closure. WSDOT participated in this effort by 

providing information about project plans, and documenting the group’s progress. WSDOT 

will set up further meetings as necessary to discuss any changes that may happen. 

 

2.4.1 Non-Emergency Medical Transit Service 

 

A need to provide dedicated fixed route, as well as on-call transport service to Seattle, 

Bremerton, and Poulsbo during the closure was identified during the Medical Provider 

forums. This fixed route medical bus would transport non-emergency patients to identified 

medical destinations from the Port Gamble park and ride/ferry terminal.  It is anticipated that 

Olympic Peninsula residents seeking medical care in the central Puget Sound area would use 

their own vehicle, paratransit or existing transit to travel to South Point. 

 

Since the medical destinations were identified as being in the central Puget Sound area, 

Kitsap Transit was asked to develop a strategy to meet the medical bus requirement. 

Currently Kitsap Transit’s proposal is a paratransit bus that meets selected ferries at Port 

Gamble and drive to intra-county medical destinations in Silverdale and Bremerton. Medical 

destinations in Bremerton and Silverdale are clustered close to each other facilitating 

efficiency bus service to and from Port Gamble. A bus would also meet the ferry on an 

hourly basis and provide transportation to medical destinations in the Poulsbo area. 

  

To provide seamless connections to medical sites in Seattle, it is proposed that Kitsap Transit 

would provide bus service that would meet five selected ferry arrivals at Port Gamble 

between the hours of 7:00 a.m. and 12:00 p.m. Service would continue on through to Seattle 

via the WSF Bainbridge ferry terminal, making stops at identified medical destinations in 

Seattle. Departures from Seattle would be scheduled in the afternoon to meet departing Port 

Gamble ferries. 

 

An outreach program will developed to educate the public and the medical community on the 

times and routes of the service.  The outreach program is scheduled to be in place and 

running at least 9 months before the bridge closure. 

 

 

2.4.2 Emergency Medical Service Outreach 

An outreach program with the local medical community and emergency services agencies 

was established during the bridge closures in August 2005.  The outreach consisted of 

communicating the closure plan and times with the affected EMS groups. This program still 

remains in place through annual presentation meetings.  It is expected that additional 

meetings will be held prior to the bridge closure. 
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2.5 PUBLIC INFORMATION 

 

This outreach program was developed from the successful Public Information Plan 

implemented for the August 2005 closures. WSDOT HCB Public affairs office will to work 

with local elected officials, transit agencies, Washington State Ferries, local health care and 

emergency services organizations and economic development groups on public outreach 

strategies. WSDOT may also work in partnership with a public relations consultant to refine 

public and community relations strategies surrounding the six to eight weeks during May-

June 2009. 

 

2009 Closure Outreach  

Goals 

• A traveling public well prepared to detour around the bridge during the two closures. 

• Minimized disruption for travelers who are unaware of the closures at the time they 

set out.  

• Well-prepared peninsula business owners and residents who understand the need and 

benefit of the closures. 

 

Strategy 

• Utilize existing communication networks to distribute information. Plug into what 

already exists for a “grass roots” style campaign. 

 

Key Messages 

• The bridge is closed … possible travel options are? 

• The peninsula remains open for business 

• The engineering challenges and accomplishments associated with the closures 

 

Tactics/Tools 

A variety of tools and tactics will be utilized to share information with bridge users and 

drivers. 

• Media Relations: A complete media plan was prepared separately to complement 

this overall outreach plan (see the Hood Canal Bridge Project Media Relations Plan 

for more information). 

• Trade/Travel Trades: WSDOT will begin notifying RV trade publications and other 

special interest travel publications of the bridge closures. The goal is to give leisure 

travelers the heads up a closure is coming and to direct them to the project notice 

website to learn about the schedule. 

• Internet: A closure “survival guide”, that includes downloadable detour route maps, 

a checklist of things to consider if you’re planning to travel to and from the peninsula 

during the closures, and information about the type of work being done at the bridge, 

will be created. 

• Advertising/Tabloid Insert/Direct Mail: Peninsula residents will receive project 

information through full-page ads, a tabloid inserted local papers, posters and a detour 

map on WSF and direct mail pieces. 
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• Customer Service: Access to HCB project information will be available through a 

toll-free number, 5-1-1, WSF customer service representatives, and WSF e-mail alert 

system. 

• Community Relations: Speakers bureau presentations will be provided to service 

clubs, chambers of commerce, special interest associations, schools and churches. 

• Correspondence: Letters will be sent alerting the groups affected by the closure, 

such as freight haulers, major retailers dependent on trucked freight, summer youth 

camps, Chambers of Commerce, medical facilities and emergency services. 

• Signage/Highway Advisory Radio: An extensive signage plan was developed that 

includes permanent and portable variable message signs; Highway Advisory Radio 

transmitters and standard construction signing.  

• Partnerships: Regional groups, such as Kitsap County Visitor and Convention 

Bureau, Washington State Parks & Recreation and the US National Parks Service, 

will distribute WSDOT correspondence and alerts to their constituents. 

• Medical Outreach: WSDOT will coordinate with the medical community and 

emergency services to keep medical patients informed of the closure schedule.  

• Video: The “Hood Canal Bridge: Past, Present and Future” video will be used to 

assist in helping the public understand the HCB project.  

 

Measurement Tools 

The plan’s effectiveness will be evaluated by: 

• Including a feedback mechanism in the tabloid 

• Reviewing correspondence, return on feedback mechanisms, hotline calls and traffic 

counts 

• Evaluating web usage 

• Analyzing data – qualitative and quantitative findings – and prepare report 

 

A detailed work plan has been developed covering community and business outreach, media 

outreach, intergovernmental/Legislative outreach, public opinion research/outreach 

measurement and web site tasks for 2006. 

 

Work plans for 2007, 2008, 2009 and 2010 will be completed by the beginning of each year. 
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3.0  TIME LINES 
 

 


